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Conclusions

Background
888,246 ceramic poppies were planted in
the moat of the Tower of London in Spring of
2014 as part of the Blood Swept the Land
and Seas of Red art installation. The project
was sponsored by the Historical Royal
Palaces to memorialize people from Great
Britain who lost their lives during WWI.
Installation took a few weeks to complete
and removal needed to be more efficient in
order to distribute the poppies in a timely
manner.

Proposed Process
Proposed improvement highlights:
• Staggered volunteer arrival times and
training
• 20 Tents (instead of 1 central) and
included lighting, tables, and equipment
• Teams of 10 people working in relays
rotating jobs every 30 minutes
• Carefully calculated numbers for
necessary equipment and cycle times for
tasks
• Highlighting of problem and risks
• Majority of the poppies removed in 11
days

The majority of the poppies were removed
in 4 days. The most helpful part of the
proposal was being able to see the
numbers and knowing that removing the
poppies in a short amount of time was
possible. There were also complaints
because arrival times were not staggered,
and there were long queues in cold weather
waiting for assignments and training. These
improvements will be taken into account for
similar projects in the future.

Actual Process
Proposal ideas taken into account:
• Increased tent numbers and equipment
• Wheelbarrows to carry poppies to tent
• Detailed tasks for each team member
• Job rotations every 30 minutes
• Teams of 10 people
• Safety of volunteers taken into account
Proposal ideas not practiced:
• Staggered arrival and training times
• Boxes for preparation and disassembled
poppies

Six Sigma Certification
Completing this project allowed for Six Sigma
Green Belt certification through the Center for
Competitive Change. This project was
especially difficult because the project was
located in London, England and no visits to
see the actual moat were planned. Detailed
questions and instructions for Lonnie Franks,
a mentor who took several trips to visit the
client throughout the time period, were
necessary for remote communication and
execution.

